Approved For Release 2084/05/23 : CIA-RDP84-00933R00040016Q054-4

SPS-E094-77
20 October 1977

MEMORANDUM FOR: Director of Data Processing

STATINTL
FROM -
eputy i1ef, Special Projects Staff/oDP

SUBJECT : SPS Weekly Report for Week Ending 21 October 1977

1. SAFE

A. Preparations are being made for a briefing of
the CIA and DIA Joint SAFE Project to be presented to the
Senate Select Committee Staff on 4 November 1977 as a part
of NFAC's use of ADP Briefing.

B. The SAFE Design Competition Phase (DCP) OrientaSI&TINTL
Briefings for the DCP contractors were initiated
on Monday, 17 October 1977. The briefings are to be presented
through 27 October 1977 at Ames Building with the exception of
a 20 October briefing and tour of the Office of Communications
Headquarters facilities and tour of the ODP B corputer STATINTL
Center.

C. The initial draft of the CIA and DIA Memorandum
of Understanding for consolidation of the SAFE and ADISS
Projects is being circulated for Project Office staff review
and comments within each Agency. This memorandum and the
Management Plan for the consolidated projects are to be

completed by 1 December 1977.
I STATINTL

2. TADS

STATINTL

A. Preliminary Design Review between [JJland covernment
representatives for the Graphics Subsystem was held. The purpose
of this review is to prepare the materials for the Critical
Design Review scheduled for 11 November 1977.

B. Materials for another design review for Command
Processor and Conversion Service Subsystems were distributed.
These materials have been prepared for the preliminary design
review scheduled for 26 October 1977.
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C. The Graphic Interface Controller in room 1D16 of
Headquarters Building was moved to be closer to the Graphic
Station Controller located in the same room. The move was
necessary in order to check out the interface between the
interface controller and the controller station.

I 25X1A

3. ADSTAR
25X1A A. On 19 October “were debriefed on
the non-selection of their proposals for the ADSTAR request
for proposal.

B. We are preparing briefings on ADSTAR for the
SAFE contractors and revisions to the ADSTAR Management Plan.

B  o5aA

4, RAPID

A. The contractor has stated they plan to continue
RAPID's development and, as an independent item, pursue their
claim against the Agency.

B. The President of contractor firm has been fired.
Short term effect on project is expected to be minimal: long
term effect will depend on who is chosen as the replacement.

25X1A C. I oc reviewed several recently received
design phase documents. Questions associated with each
document have been forwarded to the contractor.

D. Preparations are underway for a Steering Committee
Meeting, 21 October 1977. Among the items to be discussed
is the Agency's position on how, or if, the RAPID project
should continue.

25X1A I

25X1A
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